SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:10PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 157 Const Calendar Day: 57 Date: 31-Jul-2012 Tuesday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 50-60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Band Activities

Field Operations:

(1) Kevin's crew de-tensioned the cable band bolts at PP 44 through PP 48. Six (6) cable band bolts per
cable band were detensioned and then the corner bolts were torqued to 200lb force. ABF used a torque
wrench to verify the torque on each corner bolt. Workers started setting up equipment in the morning and
finished before noon. Refer to Sami D. diary for workers names and workers hours.

[]

Office Work:
(1) Reviewed my email correspondence.

(2) Worked on finalizing the wire splicing log and cross checking ABF's log. Sent email to ABF of a minor
correction on their log. See attachment.

(3) Attended a staff meeting regarding upcoming load transfer work. Volunteered to help Roman gather
data of the plate thickness of the bottom flange of each suspender brackets and bearing plates from
approved shop drawings.

My work hours: 8 hours total.
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